
DAMES & MOORE A PROFESSIONAL LIMITED PARTNERSHIP 

12 COMMERCE DRIVE, CRANFORD, NEW JERSEY 07016-1101 (201) 272-8300 

J u l y 8, 1988 

SDMS Document 

_67922_ _y 

Chief, Site Investigation and Complieince Br«mch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the June 1988 Progress Report for the RI/FS project 
at the SCP Carlstadt site. This report has been prepared by Daunes & 
Moore, on behalf of the Committee representing the Respondents named in 
the Administrative Order on Consent No. II CERCLA-50114, in accordance 
with Paragraph 28B of the Order. 

Very truly yours, 

DAMES & MOORE 

GMC/jhm 
Attachment 

Gerard M. Coscia, P.E. 
Project Manager 

cc: Chief, Superfund Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

T. Armstrong 
General Electric 

J. Koczan 
Dfunes & Moore 
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ATTACHMENT 1 

SCP RI/FS PROGRESS REPORT 

JUNE, 1988 

PROGRESS AND STATUS 

1. Revision No. 8 to the March 4, 1987 Project Operations Plan was 

transmitted to the USEPA on June 9. An implementation schedule was 

included with the revision. 

2. An access agreement was received on June 6 from Carolina Freight for 

installation of off-site wells. Well permit applications were 

transmitted to all affected property owners on June 6. As of 

June 30, only Carolina Freight had returned the completed 

applications. Efforts will continue to obtain the remaining 

applications. 

3. A draft Alternatives Array Document was treinsmitted to the USEPA on 

June 13. This document is essentially the "front end" of the 

Feasibility Study (FS), providing the results of technology and 

alternative evaluations through the completion of the screening 

process (FS Tasks 8, 9 and 10). 

4. A meeting was held on June 24 between Dames & Moore and USEPA in 

Edison to review preliminary USEPA comments on the draft RI Report. 

5. The draft Public Health (Endangerment) Assessment was transmitted to 

the USEPA on June 29 as Addendum No. 1 to the draft Remedial 

Investigation (RI) Report. 

6. FS Task 11, Detailed Evaluation of Alternatives, was initiated. 
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7. Utilities at the site have not been restored yet. Inmar has been 

requested to do so. It has not. We are able to go forward promptly 

after the utilities issue is addressed and failure to do so will 

delay the project. Enclosed is a copy of the letter we sent to Inmar 

requesting they have the utilities restored. 

TECHNICAL ISSUES 

None 

SCHEDULE 

Based on the Hay 27, 1988 schedule for completion of the on-site 

FS, all phases of the project are on schedule except for the USEPA 

identification of ARARs. In a June 24, 1988 letter, the USEPA approved 

the May 27 schedule except for the completion date for the draft FS 

Report and the assumptions on which the schedule was based. The USEPA 

indicated in their approval letter that site-specific ARARs will be 

provided by July 13, which is more th£ui five weeks later than shown on 

the now-approved schedule. The completion date for the draft FS Report 

required by the USEPA is September 5, 1988, three week earlier than 

planned. The schedule is presently being re-evaluated. 

PLANNED ACTIVITIES - JULY 1988 

1. Continue with efforts to obtain completed well permit applications 

from the remaining property owners. A meeting has been scheduled for 

July 12 with the General Manager of the New Jersey Sports and 

Exposition Authority to discuss this matter. 

2. Continue with FS Task 11, Detailed Evaluation of Alternatives. 
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Review the juiticipated July 13 USEPA submittal of comments on the 

draft RI Report and the draft Alternatives Array Docimient, and the 

site-specific ARARs, to determine any impacts to the schedule for the 

on-site FS. 
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1988 

WEEK START DATE 5/30 6/6 6/13 6/20 6/27 7 / ^ 7/11 7/l8 7/25 8/1 8/8 8/15 8/22 8/29 9/5 9/12 9/19 9/26 

DRAFT RI REPORT 

RI ENDANGERMENT 
ASSESSMENT 

EPA IDENTIFICATION 
OF ARARs 

TASK 10 - INITIAL 
SCREENING OF 
ALTERNATIVES 

TASK 11 - EVALUATION 
OF ALTERNATIVES 

TASK 12 - DRAFT FS 
REPORT 

LEGEND: 

r6/8 

EPA REVIEW 7/13 

6/29 _ EPA REV I iu 
EPA PRELIMINARY IDENTIFICATION OF ARARS 

I I I I I Z..i REVIEW & F 
SCREENING 

ARARs 

NALIZE EPA REVIEW 
Oil 

EPA REVIEW 

DETAILED EVALUATION " OF ALTERNATIVES 
^ 

PREPARATION OF DRAFT FS REPORT 

O REPORT SUBMITTAL TO EPA 
• COMPLETION OF EPA REVIEW 
© REQUIRED EPA INPUT/COMMENTS 
T EPA/PRP MEETING 
•MlEPA ACTIVITY 
••PRP/DSM ACTIVITY 

ASSUMPTIONS: 
1. ALL EPA INPUT/COMMENTS ARE RECEIVED BY 7/13/88. 
2. EPA INPUT/COMMENTS DO NOT SIGNIFICANTLY ALTER 

THE ALTERNATIVES UNDER EVALUATION IN TASK II. 
3. TREATABILITY STUDIES AND ADDITIONAL FIELD DATA 

ARE NOT REQUIRED. 

PROPOSED COMPLETION SCHEDULE 
ON-SITE (SOURCE CONTROL) FEASIBILITY STUDY 

SCP SITE RI/FS 
CARLSTADT, NEW JERSEY 


